

AER Regulatory determination timetable (assuming no change to the length of regulatory control periods)

State/ Territory	Service provider	Regulatory control period		Framework and Approach (F&A)						Regulatory process										
		Date	Length	DNSP notifies AER on value of dual function assets	NSP notifies AER on need for F&A stage	AER consults on need for F&A for component not triggered by NSP	Notice on need for F&A issued Ref service proposal due (Gas only from 2019)	Position paper published	F&A paper published Ref service proposal decision published (Gas only from 2019)	Expenditure forecasting methodology submitted	Regulatory proposal due	Issues paper published	Public forum held	Submissions close	Draft decision published	Predetermination conference held*	Revised regulatory proposal due*	Submissions close*	Cross submissions close*	Final decision published
Electricity transmission																				
Vic	AusNet Services	1 Apr 2022 - 30 Mar 2027	5 yrs	n.a.	31 Jul 2019*	31 Aug 2019*	30 Sep 2019*	Feb 2020	30 Apr 2020	31 Mar 2020	31 Oct 2020	30 Dec 2020	Jan 2021	Feb 2021	30 Jun 2021*	Jul 2021	Sep 2021	Oct 2021	Nov 2021	31 Jan 2022
Qld	Powerlink	1 Jul 2022 - 30 Jun 2027	5 yrs	n.a.	31 Oct 2019*	30 Nov 2019*	31 Dec 2019*	Feb 2020	31 Jul 2020	30 Jun 2020	31 Jan 2021	Mar 2021	Apr 2021	May 2021	30 Sep 2021*	Oct 2021	Dec 2021	Jan 2022	Feb 2022	30 Apr 2022
NSW	TransGrid	1 Jul 2023 - 30 Jun 2028	5 yrs	n.a.	31 Oct 2020*	30 Nov 2020*	31 Dec 2020*	Feb 2021	31 Jul 2021	30 Jun 2021	31 Jan 2022	Mar 2022	Apr 2022	May 2022	30 Sep 2022*	Oct 2022	Dec 2022	Jan 2023	Feb 2023	30 Apr 2023
SA	ElectraNet	1 Jul 2023 - 30 Jun 2028	5 yrs	n.a.	31 Oct 2020*	30 Nov 2020*	31 Dec 2020*	Feb 2021	31 Jul 2021	30 Jun 2021	31 Jan 2022	Mar 2022	Apr 2022	May 2022	30 Sep 2022*	Oct 2022	Dec 2022	Jan 2023	Feb 2023	30 Apr 2023
Vic/SA	Murraylink	1 Jul 2023 - 30 Jun 2028	5 yrs	n.a.	31 Oct 2020*	30 Nov 2020*	31 Dec 2020*	Feb 2021	31 Jul 2021	30 Jun 2021	31 Jan 2022	Mar 2022	Apr 2022	May 2022	30 Sep 2022*	Oct 2022	Dec 2022	Jan 2023	Feb 2023	30 Apr 2023
Tas	TasNetworks [#]	1 Jul 2019 - 30 Jun 2024	5 yrs	n.a.	31 Oct 2016*	30 Nov 2016*	31 Dec 2016*	Feb 2017	31 Jul 2017	30 Jun 2017	31 Jan 2018	Mar 2018	Apr 2018	May 2018	30 Sep 2018*	Oct 2018	Dec 2018	Jan 2019	Feb 2019	30 Apr 2019
		1 Jul 2024 - 30 Jun 2029	5 yrs	n.a.	31 Oct 2021*	30 Nov 2021*	31 Dec 2021*	Feb 2022	31 Jul 2022	30 Jun 2022	31 Jan 2023	Mar 2023	Apr 2023	May 2023	30 Sep 2023*	Oct 2023	Dec 2023	Jan 2024	Feb 2024	30 Apr 2024
NSW/Qld	Directlink	1 Jul 2020 - 30 Jun 2025	5 yrs	n.a.	31 Oct 2017*	30 Nov 2017*	31 Dec 2017*	Feb 2018	31 Jul 2018	30 Jun 2018	31 Jan 2019	Mar 2019	Apr 2019	May 2019	30 Sep 2019*	Oct 2019	Dec 2019	Jan 2020	Feb 2020	30 Apr 2020
		1 Jul 2025 - 30 Jun 2030	5 yrs	n.a.	31 Oct 2022*	30 Nov 2022*	31 Dec 2022*	Feb 2023	31 Jul 2023	30 Jun 2023	31 Jan 2024	March 2024	Apr 2024	May 2024	30 Sep 2024*	Oct 2024	Dec 2024	Jan 2025	Feb 2025	30 Apr 2025
Electricity distribution																				
Vic	CitiPower, Powercor, Jemena, AusNet Services, United Energy	1 Jul 2021 - 30 Jun 2026 [#]	5 yrs	30 Apr 2018	30 Apr 2018*	31 May 2018*	30 Jun 2018*	Aug 2018	31 Jan 2019	31 Dec 2019	31 Jan 2020	Mar 2020	Apr 2020	May 2020	30 Sep 2020*	Oct 2020	Dec 2020	Jan 2021	Feb 2021	30 Apr 2021
Tas	TasNetworks	1 Jul 2019 - 30 Jun 2024	5 yrs	31 Oct 2016	31 Oct 2016*	30 Nov 2016*	31 Dec 2016*	Feb 2017	31 Jul 2017	30 Jun 2017	31 Jan 2018	Mar 2018	Apr 2018	May 2018	30 Sep 2018*	Oct 2018	Dec 2018	Jan 2019	Feb 2019	30 Apr 2019
		1 Jul 2024 - 30 Jun 2029	5 yrs	31 Oct 2021	31 Oct 2021*	30 Nov 2021*	31 Dec 2021*	Feb 2022	31 Jul 2022	30 Jun 2022	31 Jan 2023	Mar 2023	Apr 2023	May 2023	30 Sep 2023*	Oct 2023	Dec 2023	Jan 2024	Feb 2024	30 Apr 2024
NT	Power and Water	1 Jul 2019 - 30 Jun 2024	5 yrs	n.a.	n.a.	n.a.	n.a.	Feb 2017	31 Jul 2017	30 Jun 2017	31 Jan 2018	Mar 2018	Apr 2018	May 2018	30 Sep 2018*	Oct 2018	Dec 2018	Jan 2019	Feb 2019	30 Apr 2019
		1 Jul 2024 - 30 Jun 2029	5 yrs	31 Oct 2021	31 Oct 2021*	30 Nov 2021*	31 Dec 2021*	Feb 2022	31 Jul 2022	30 Jun 2022	31 Jan 2023	Mar 2023	Apr 2023	May 2023	30 Sep 2023*	Oct 2023	Dec 2023	Jan 2024	Feb 2024	30 Apr 2024
NSW/ACT	Ausgrid, Endeavour Energy, Essential Energy, Evoenergy	1 Jul 2019 - 30 Jun 2024	5 yrs	31 Oct 2016	31 Oct 2016*	30 Nov 2016*	31 Dec 2016*	Feb 2017	31 Jul 2017	30 Jun 2017	31 Jan 2018	Mar 2018	Apr 2018	May 2018	30 Sep 2018*	Oct 2018	Dec 2018	Jan 2019	Feb 2019	30 Apr 2019
		1 Jul 2024 - 30 Jun 2029	5 yrs	31 Oct 2021	31 Oct 2021*	30 Nov 2021*	31 Dec 2021*	Feb 2022	31 Jul 2022	30 Jun 2022	31 Jan 2023	Mar 2023	Apr 2023	May 2023	30 Sep 2023*	Oct 2023	Dec 2023	Jan 2024	Feb 2024	30 Apr 2024
Qld/SA	Energen, Ergon Energy, SA Power Networks	1 Jul 2020 - 30 Jun 2025	5 yrs	31 Oct 2017	31 Oct 2017*	30 Nov 2017*	31 Dec 2017*	Feb 2018	31 Jul 2018	30 Jun 2018	31 Jan 2019	Mar 2019	Apr 2019	May 2019	30 Sep 2019*	Oct 2019	Dec 2019	Jan 2020	Feb 2020	30 Apr 2020
		1 Jul 2025 - 30 Jun 2030	5 yrs	31 Oct 2022	31 Oct 2022*	30 Nov 2022*	31 Dec 2022*	Feb 2023	31 Jul 2023	30 Jun 2023	31 Jan 2024	Mar 2024	Apr 2024	May 2024	30 Sep 2024*	Oct 2024	Dec 2024	Jan 2025	Feb 2025	30 Apr 2025
Gas distribution																				
ACT	Evoenergy	1 Jul 2021 - 30 Jun 2026	5 yrs	n.a.	n.a.	n.a.	30 Jun 2019	n.a.	30 Dec 2019*	n.a.	30 Jun 2020	n.a.	n.a.	Aug 2020	Nov 2020*	n.a.	Jan 2021	Feb 2021	n.a.	30 Apr 2021
SA	Australian Gas Networks (SA)	1 Jul 2021 - 30 Jun 2026	5 yrs	n.a.	n.a.	n.a.	1 Jul 2019	n.a.	1 Jan 2020*	n.a.	1 Jul 2020	n.a.	n.a.	Aug 2020	Nov 2020*	n.a.	Jan 2021	Feb 2021	n.a.	30 Apr 2021
Vic	Australian Gas Networks (Vic), AusNet Services, Multinet	1 Jan 2018 - 31 Dec 2022	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	1 Jan 2017	n.a.	n.a.	Feb 2017	Jun 2017*	n.a.	Jul 2017*	Aug 2017	n.a.	31 Oct 2017
		1 Jan 2023 - 31 Dec 2027	5 yrs	n.a.	n.a.	n.a.	1 Jan 2021	n.a.	1 Jul 2021*	n.a.	1 Jan 2022	n.a.	n.a.	Feb 2022	Jun 2022*	n.a.	Jul 2022*	Aug 2022	n.a.	31 Oct 2022
NSW	Jemena	1 Jul 2020 - 30 Jun 2025	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	30 Jun 2019	n.a.	n.a.	Aug 2019	Nov 2019*	n.a.	Jan 2020	Feb 2020	n.a.	30 Apr 2020
		1 Jul 2025 - 30 Jun 2030	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	30 Jun 2024	n.a.	n.a.	Aug 2024	Nov 2024*	n.a.	Jan 2025	Feb 2025	n.a.
Gas transmission																				
NT	Amadeus gas pipeline	1 Jul 2021 - 30 Jun 2026	5 yrs	n.a.	n.a.	n.a.	1 Jul 2019	n.a.	1 Jan 2020*	n.a.	1 Jul 2020	n.a.	n.a.	Aug 2020	Nov 2020*	n.a.	Jan 2021	Feb 2021	n.a.	30 Apr 2021
Qld	Roma to Brisbane gas pipeline	1 Jul 2017 - 30 Jun 2022	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	1 Sep 2016	n.a.	n.a.	Oct 2016	Feb 2017*	n.a.	Mar 2017	Apr 2017	n.a.	30 Jun 2017
		1 Jul 2022 - 30 Jun 2027	5 yrs	n.a.	n.a.	n.a.	30 Jun 2020	n.a.	30 Dec 2020*	n.a.	30 Jun 2021	n.a.	n.a.	Aug 2021	Nov 2021*	n.a.	Jan 2022	Feb 2022	n.a.	30 Apr 2022
Vic	APA GasNet	1 Jan 2018 - 31 Dec 2022	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	1 Jan 2017	n.a.	n.a.	Feb 2017	Jun 2017*	n.a.	Jul 2017*	Aug 2017	n.a.	31 Oct 2017
		1 Jan 2023 - 31 Dec 2027	5 yrs	n.a.	n.a.	n.a.	1 Jan 2021	n.a.	1 Jul 2021*	n.a.	1 Jan 2022	n.a.	n.a.	Feb 2022	Jun 2022*	n.a.	Jul 2022*	Aug 2022	n.a.	31 Oct 2022

n.a. Not applicable.
 * Indicative only.
 # The AER understands that these dates are the subject of considerations by the Victorian Government.