

AER project timetable: Regulatory determinations (assuming no change to the length of regulatory control periods)

State/ Territory	Service provider	Regulatory control period		Framework and Approach (F&A)						Regulatory process										
		Date	Length	DNSP notifies AER on value of dual function assets	NSP notifies AER on need for F&A stage	AER consults on need for F&A for component not triggered by NSP	Notice on need for F&A issued	Position paper published	F&A paper published	Expenditure forecasting methodology submitted	Regulatory proposal due	Issues paper published	Public forum held	Submissions close	Draft decision published	Predetermine conference held*	Revised regulatory proposal due*	Submissions close*	Cross submissions close*	Final decision published
Electricity transmission																				
Vic	AusNet Services	1 Apr 2022 - 30 Mar 2027	5 yrs	n.a.	31 Jul 2019*	31 Aug 2019*	30 Sep 2019*	Feb 2020	30 Apr 2020	31 Mar 2020	31 Oct 2020	Dec 2020	Jan 2021	Feb 2021	Jul 2021*	Aug 2021*	Sep 2021*	Oct 2021*	Nov 2021*	31 Jan 2022
Qld	Powerlink	1 Jul 2022 - 30 Jun 2027	5 yrs	n.a.	31 Oct 2019*	30 Nov 2019*	31 Dec 2019*	Feb 2020	31 Jul 2020	30 Jun 2020	31 Jan 2021	Mar 2021	Apr 2021	May 2021	Sep 2021*	Oct 2021*	Nov 2021*	Dec 2021*	Jan 2022*	30 Apr 2021
NSW	TransGrid	1 Jul 2023 - 30 Jun 2028	5 yrs	n.a.	31 Oct 2020*	30 Nov 2020*	31 Dec 2020*	Feb 2021	31 Jul 2021	30 June 2021	31 Jan 2022	Mar 2022	April 2022	May 2022	Sept 2022*	Oct 2022*	Dec 2022*	Dec 2023*	Jan 2023*	30 Apr 2023
SA	ElectraNet	1 Jul 2018 - 30 Jun 2023	5 yrs	n.a.	31 Oct 2020*	30 Nov 2020*	31 Dec 2020*	Feb 2021	31 Jul 2021	30 June 2021	31 Jan 2022	Mar 2022	April 2022	May 2022	Sept 2022*	Oct 2022*	Dec 2022*	Dec 2023*	Jan 2023*	30 Apr 2023
Vic/SA	Murraylink	1 Jul 2018 - 30 Jun 2023	5 yrs	n.a.	31 Oct 2020*	30 Nov 2020*	31 Dec 2020*	Feb 2021	31 Jul 2021	30 June 2021	31 Jan 2022	Mar 2022	April 2022	May 2022	Sept 2022*	Oct 2022*	Dec 2022*	Dec 2023*	Jan 2023*	30 Apr 2023
Tas	TasNetworks	1 Jul 2019 - 30 Jun 2024	5 yrs	n.a.	31 Oct 2016*	30 Nov 2016*	31 Dec 2016*	Feb 2017	31 Jul 2017	30 June 2017	31 Jan 2018	Mar 2018	April 2018	May 2018	30 Sept 2018*	Oct 2018	Dec 2018	Jan 2019	Feb 2019	30 Apr 2019
NSW/Qld	Directlink	1 Jul 2020 - 30 Jun 2025	5 yrs	n.a.	31 Oct 2017*	30 Nov 2017*	31 Dec 2017*	Feb 2018	31 Jul 2018	30 June 2018	31 Jan 2019	Mar 2019	April 2019	May 2019	30 Sept 2019*	Oct 2019	Dec 2019	Jan 2020	Feb 2020	30 Apr 2020
Electricity distribution																				
Vic	CitiPower, Powercor, Jemena, AusNet Services, United Energy	1 Jan 2021 - 31 Dec 2025	5 yrs	30 Apr 2018	30 Apr 2018*	31 May 2018*	30 June 2018*	Aug 2018	31 Jan 2019	31 Dec 2018	31 July 2019	Sept 2019	Oct 2019	Nov 2019	March 2020*	April 2020	June 2020	July 2020	Aug 2020	31 Oct 2020
Tas	TasNetworks	1 Jul 2019 - 30 Jun 2024	5 yrs	31 Oct 2016	31 Oct 2016*	30 Nov 2016*	31 Dec 2016*	Mar 2017	31 Jul 2017	30 June 2017	31 Jan 2018	March 2018	April 2018	May 2018	30 Sept 2018*	Oct 2018	Dec 2018	Jan 2019	Feb 2019	30 April 2019
NT	Power and Water	1 Jul 2019 - 30 Jun 2024	5 yrs	n.a.	n.a.	n.a.	n.a.	Mar 2017	31 Jul 2017	30 Jun 2017	31 Jan 2018	March 2018	April 2018	May 2018	30 Sep 2018*	Oct 2018	Dec 2018	Jan 2019	Feb 2019	30 Apr 2019
NSW	Ausgrid, Endeavour Energy, Essential Energy	1 Jul 2019 - 30 Jun 2024	5 yrs	31 Oct 2016	31 Oct 2016*	30 Nov 2016*	31 Dec 2016*	Mar 2017	31 Jul 2017	30 June 2017	30 Apr 2018	June 2018*	July 2018*	Aug 2018*	Oct 2018*	Nov 2018*	Jan 2019*	Jan 2019*	Feb 2019*	30 Apr 2019
ACT	Evoenergy	1 Jul 2019 - 30 Jun 2024	5 yrs	31 Oct 2016	31 Oct 2016*	30 Nov 2016*	31 Dec 2016*	Mar 2017	31 Jul 2017	30 June 2017	31 Jan 2018	March 2018	April 2018	May 2018	30 Sep 2018*	Oct 2018	Dec 2018	Jan 2019	Feb 2019	30 Apr 2019
Qld/SA	Energex, Ergon Energy, SA Power Networks	1 Jul 2020 - 30 Jun 2025	5 yrs	31 Oct 2017	31 Oct 2017*	30 Nov 2017*	31 Dec 2017*	Feb 2018	31 Jul 2018	30 June 2018	31 Jan 2019	March 2019	April 2019	May 2019	30 Sep 2019*	Oct 2019	Dec 2019	Jan 2020	Feb 2020	30 Apr 2020
Gas distribution																				
ACT	Evoenergy	1 Jul 2021 - 30 Jun 2026	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	30 Jun 2020	n.a.	n.a.	Aug 2020	Nov 2020*	n.a.	Jan 2021*	Feb 2021*	n.a.	Apr 2021*
SA	Australian Gas Networks (SA)	1 Jul 2021 - 30 Jun 2026	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	1 Jul 2020	n.a.	n.a.	Aug 2020	Nov 2020*	n.a.	Jan 2021*	Feb 2021*	n.a.	Apr 2021*
Vic	Australian Gas Networks (Albury), AusNet Services, Multinet, Australian Gas Networks (Vic)	1 Jan 2023 - 31 Dec 2027	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	1 Dec 2021	n.a.	n.a.	Feb 2022	May 2022*	n.a.	Jul 2022*	Aug 2022*	n.a.	Oct 2022*
NSW	Jemena	1 Jul 2020 - 30 Jun 2025	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	30 Jun 2019	n.a.	n.a.	Aug 2019	Nov 2019*	n.a.	Jan 2020	Feb 2020	n.a.	Apr 2020*
Gas transmission																				
NT	Amadeus gas pipeline	1 Jul 2021 - 30 Jun 2026	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	1 Jul 2020	n.a.	n.a.	Aug 2020	Nov 2020*	n.a.	Jan 2021*	Feb 2021*	n.a.	Apr 2021*
Qld	Roma to Brisbane gas pipeline	1 Jul 2022 - 30 Jun 2027	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	1 Jul 2021	n.a.	n.a.	Aug 2021	Nov 2021*	n.a.	Jan 2022*	Feb 2022*	n.a.	Apr 2022*
Vic	APA Victorian transmission system	1 Jan 2023 - 31 Dec 2027	5 yrs	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	n.a.	1 Dec 2021	n.a.	n.a.	Feb 2022	May 2022*	n.a.	Jul 2022*	Aug 2022*	n.a.	Oct 2022*

n.a. Not applicable.
* Indicative only.