Business Case — Capital Expenditure

Hazardous Area Rectification
Business Case Number 249

1 Project Approvals

TABLE 1: BUSINESS CASE - PROJECT APPROVALS

Prepared By Tony Lancaster, Electrical and Instrumentation Engineer, APA Group
Reviewed By Atul Fotedar, Electrical and Instrumentation Engineer, APA Group

Approved By Craig Bonar, Manager East Coast Grid Engineering, APA Group

2 Project Overview

TABLE 2: BUSINESS CASE - PROJECT OVERVIEW

Description of APA has responsibility to ensure all the electrical equipment installed in APA hazardous areas is in
Issue/Project safe working condition and meets the legal requirement and that compliance is being met or
maintained with all relevant Standards.
To meet the requirement of AS/NZS 60079, an Hazardous Area Verification Dossier HAVD is a
fundamental requirement which details the compliance and safety of the electrical equipment
installed within hazardous area at all APA sites. The majority the APA VTS sites now have an
HAVD that complies with the preliminary requirements of AS/NZS 60079.
Audit and inspections of APA VTS sites has been completed and equipment not
installed/conforming to the Australina Standards, and therefore requiring rectification, have been
identified. Rectifcation of these non conformances will reduce the identified risks to APA personnel
and the business as it is a statutory requirement that the sites should be compliant to the
mentioned standard.

Options Considered  The following options have been considered:
1. Option 1: Do Nothing Option

2. Option 2: Complete the identified rectification of electrical equipment not conforming to the
requirements of the Australian Standards.

Estimated Cost $890,000

Consistency with The rectification of these assets complies with the new capital expenditure criteria in Rule 79 of the
the National Gas NGR because:

Rules (NGR) e itis necessary to maintain and improve the safety of services and maintain the integrity of

services (Rules 79(2)(c)(i) and (ii)); and
e itis such as would be incurred by a prudent service provider acting efficiently, in accordance

with accepted good industry practice, to achieve the lowest sustainable cost of providing
services (Rule 79(1)(a)).

Stakeholder Stakeholders affected by this project is Energy Safe Victoria
Engagement
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CIECI.

The APA Victorian Transmission System consists of pipelines and associated facilities which are maintained and
operated in compliance with the AS2885 and other relevant Standards. They were constructed and commissioned
in accordance with the codes of the day, where they existed.

3 Background

Over the years these codes have been updated and modified and in some cases new Australian codes have been
written. These improvements to the Standards provide a safer and more reliable system and may require equipment
upgrades.

All electrical equipment installed in hazardous area must be recorded in Hazardous Area Verification Dossier
(HAVD) and meet the latest requirements. It is a regulatory requirement of Australia/New Zealand Standard AS/NZS
60079 to inspect and demonstrate the continued compliance and safety of electrical installation within hazardous
areas.

IDENTIFICATION OF NEED
In Victoria, Regulation 401 of the Electricity Safety (Installations) Regulations 2009, in part states that:

“A person must not install, alter, repair or maintain an electrical installation or a portion of an electrical installation
unless the installation or the installed, altered, repaired or maintained portion of the installation complies with ....-
Part 2 of the Australian/New Zealand Wiring Rules.”

Compliance with all the provisions of the Australian/New Zealand Wiring Rules AS/NZS 3000:2007 is required to
satisfy the intent of the above Regulation. Clauses 7.7.2.4.1 and 7.7.2.4.2 of these Rules state that:

“Electrical equipment selected for use in hazardous areas shall comply with the appropriate requirements as
specified in AS/NZS 60079.14.”
“Electrical equipment shall be installed in accordance with the installation requirements of AS/NZS 60079.14.”

AS/NZS 60079.17:2009 Clause 4.3.1 states that:

“To ensure that the installations are maintained in a satisfactory condition for continued use within a hazardous area,
either

a) regular periodic inspection, or

b) continuous supervision by skilled personnel,and, where necessary, maintenance shall be carried out.”

AS/NZS 60079.17:2009 Clause 4.4.2 states that:

“The interval between periodic inspections shall not exceed four years without conducting and documenting a risk
assessment based on the equipment type, location and service.”

APA has responsibility to ensure all the electrical equipment installed in APA hazardous areas is in safe working
condition and meets the legal requirement and that compliance is being met or maintained with all relevant
Standards.

To meet the requirement of AS/NZS 60079, an HAVD is a fundamental requirement which details the compliance
and safety of the electrical equipment installed within hazardous area at all APA sites. The majority the APA VTS
sites now have an HAVD that complies with the preliminary requirements of AS/NZS 60079.

APA maintains the Victorian pipelines in accordance with a safety case approved by Energy Safe Victoria. The Gas
Safety Act 1997 section 44 requires that “A gas company must comply with the accepted safety case for a facility in
relation to the management and operation of the facility.” APA Hazardous Area Dossier preparation, Hazardous
Area Inspection and Hazardous Area Rectification activities are performed in accordance with the approved safety
case and referenced documents HAZ 691, HAZ692, HAZ693 and HAZ 694.



abag,

A hazardous area inspection has been carried out to record all the equipment information and identify the extent of
non-conformance to the HAVD. The inspections have identified necessary rectification works for non-conforming
equipment.

4 Risk Assessment

The primary risk is for severe personnel injury due to inappropriate equipment operating in hazardous areas causing
ignition of gas during maintenance activities, killing or severely burning staff on site. A regulatory investigation would
be held.

TABLE 3: RISK RATING

Risk Area Risk Level
Health and Safety Moderate
Environment Negligible
Operational Moderate
Customers Low

Reputation Moderate
Compliance Moderate
Financial Moderate
Final Untreated Risk Rating Moderate

5 Options Considered

Only two options were considered for the work required to complete the inspection and identified rectification of
electrical equipment in hazardous ares at APA VTS sites.

5.1 Option 1 — Do Nothing

Whilst the initial activities of building the HAVD and carrying out the inspections of existing equipment have been
completed, not addressing the rectification requirements will still result in an incomplete and non-conforming HAVD.
This option is not considered an acceptable solution.

5.1.1  Cost/Benefit Analysis

Not completing the identified rectification activities identified during the previous inspection activities does not
reduce any of the originally identified risks. Those risks are

Non compliance with Victorian Electricity Regulations

Intermediate safety and business risks

Out-of-date information and does not comply with the Standard AS/NZS 60079
Does not meet best industry practice

Risk of injury or fatalities to staff during maintenance work
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AP
5.2 Option 2 — Build an electronic HAVD and Rectify Defects.

o Complete the identified defect rectification as identified in the Hazardous Area inspections and record the
maintenance in the HAVD

o Complete the building of the HAVD for each site and complete all rectification activities to ensure comformance
with the relevant standards.

5.21  Cost/Benefit Analysis
This option provides the outcomes required to meet the the requirements detailed in the Background.

5.3 Summary of Cost/Benefit Analysis
TABLE 4: SUMMARY OF COST/BENEFIT ANALYSIS

Option Benefits (Risk Reduction) Costs

Option 1 Do Nothing

Option 2 Complete the identified rectification works $890,000

9.4 Proposed Solution — Build an electronic HAVD and Rectify Defects

541 Whatis the Proposed Solution?

The proposed option of the two options above is to proceed with and complete the rectification of the non-
conformities identified during the inspection regime.

5.4.2  Why are we proposing this solution?

The work is necessary to ensure that APA fully meets the requirements for the Hazardous Area requirements of the
Electrical Safety Regulations.

54.3 Consistency with the National Gas Rules

Consistent with the requirements of Rule 79 of the National Gas Rules, APA considers that the capital
expenditure is:

e Prudent - The expenditure is necessary in order to maintain the safety of existing equipment and for our
personnel and is of a nature that a prudent organisation would incur.

o Efficient — The field work will be carried out by a suitably qualified external contractor. The expenditure
will be undertaken consistent with the APAP procurement policy. The expenditure can therefore be
considered consistent with the expenditure that a prudent organisation acting efficiently would incur

o Consistent with accepted and good industry practice — Addressing the risks associated with the identified
non conformance of existing electrical equipment is accepted as good industry practice. In addition the
reduction of risk to as low as reasonably practicable in a manner that balances cost and risk is consistent with
Australian Standard AS2885 and the appropriate Electrical Regulations..

¢ To achieve the lowest sustainable cost of delivering pipeline services — The sustainable delivery of
services includes reducing risks to as low as reasonably practicable and maintaining reliability of supply.
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Over the last Access Arrangement period the audit and inspection of all VTS sites has been completed and a scope
of required rectification works determined. Some rectification works have been completed during the later part of the
last period with this work being undertaken by an approved external contractor.

Forecast Cost Breakdown

Field equipment rectification would continue as additional work scopes are developed and necessary specialist
hazardous area materials are procured. It is anticipated that this rectification work will continue for the duration of
this Access Arrangement period.

Once rectification works have been completed the relevant HAVD will be updated with the latest details.

The below cost estimate is based on this recent experience and is a reliable measure of future expenditure.

Hazardous Area Rectification

2018 2019 2020 2021 2022
Estimate $k
Internal Labour 20 20 20 20 20
External Contractor 84 96 100 84 86
Materials 72 76 79 62 51

TABLE 5: PROJECT COST ESTIMATE,

Total
Internal Labour $100,000
Materials $340,000
Contracted Labour $450,000
Other Costs $0
Total $890,000
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