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1 Project overview 

This project scope covers all aspects involved in conversion of the Lilydale zone substation 
(LDL) from a low impedance earthed network to a resonant earthed network that can meet the 
performance requirements as set out in the Electrical Safety (Bushfire Mitigation) Regulations 
2013 as amended by the Electricity Safety (Bushfire Mitigation) Amendment Regulations 2016 
which came into operation on 1 May 2016. 

Conversion to resonant earthing changes the electrical characteristics of the zone substation 
and the network it supplies. Resonant earthing significantly reduces single phase to ground fault 
currents. Phase to ground voltages on the faulted phase are reduced significantly whilst phase 
to phase voltages remain unaffected. The neutral voltage is raised to normal phase to ground 
voltage and the two healthy phases have their phase to ground voltages increase to phase to 
phase voltage levels. 

Resonant earthing is only being applied to the 22 kV network. As such the resonant earthing 
does not affect (or protect) the following adjacent network, namely: 

• 66 kV sub-transmission system; 

• 12.7 kV Single Wire Earth Return System (SWER); 

• High Voltage (HV) Customers with a Isolating Transformer installed; and 

• Low Voltage (LV) supplies. 

1.1 Background  

AusNet Services’ network operates in a unique geographical location, some of which is exposed 
to extreme bushfire risk. These conditions warrant significant investment to mitigate the risk of 
bushfires as a result of earth faults on the distribution network. 

The Victorian Bushfire Royal Commission, established in 2009, made several recommendations 
with respect to fires initiated from electricity distribution networks. Subsequently, the Victorian 
Government established the Powerline Bushfire Safety Taskforce (PBST) to investigate new 
cost efficient and effective technologies and operational practices to reduce catastrophic 
bushfire risk. 

The PBST identified Rapid Earth Fault Current Limiters (REFCLs) installed in zone substations 
as an efficient and effective technology. 

The Electricity Safety (Bushfire Mitigation) Amendment Regulations 2016 (Amended Bushfire 
Mitigation Regulations) which came into operation on 1 May 2016 set out new requirements 
for major electricity companies including the requirement for Polyphase Electric Lines (defined 
as multiphase distribution between 1 kV and 22 kV) at selected zone substations to have the 
following abilities: 

• to reduce the voltage on the faulted conductor for high impedance faults to 250 volts 
within 2 seconds 

• to reduce the voltage on the faulted conductor for low impedance faults to  

i. 1900 volts within 85 milliseconds; and 

ii. 750 volts within 500 milliseconds; and 

iii. 250 volts within 2 seconds; and 

• Demonstrate during diagnostic tests for high impedance faults to limit 

i. Fault current to 0.5 amps or less; and 

ii. The thermal energy on the electric line to a maximum I2t value of 0.10; 
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The Amended Bushfire Mitigation Regulations define the low and high impedance faults as 
follows: 

• High impedance = a resistance value in Ohms that is twice the nominal phase-to-ground 

voltage. This is equal to 25.4 kς or a fault current of 0.5 amps on a 22 kV network. 

• Low impedance = resistance value in Ohms that is the nominal phase-to-ground network 
voltage divided by 31.75. This is equal to 400 Ohms or a fault current of 31.75 Amps on 
a 22 kV network. 

1.2 Selected REFCL zone substations 

Schedule 2 of the Amended Bushfire Mitigation Regulations lists the selected zone substations 
to be REFCL enabled. For AusNet Services, 22 zone substations have been selected. 

Schedule 2 assigns a number of points to each of the selected zone substations. The Amended 
Bushfire Mitigation Regulations require AusNet Services to ensure: 

• at 1 May 2019, the points set out in Schedule 2 in relation to each zone substation 
upgraded, when totalled, are not less than 30; 

• at 1 May 2021, the points set out in Schedule 2 in relation to each zone substation 
upgraded, when totalled, are not less than 55; and 

• on and from 1 May 2023, each polyphase electric line originating from every AusNet 
Services zone substation specified in Schedule 2 has the required capacity. 

Our REFCL Program has been structured into three separate tranches in order to achieve the 
‘points’ requirement by the mandated dates. 

The following figure shows the specified zone substations by tranche. 

Figure 1: AusNet Services selected REFCL Zone Substations 

 

 

Source: AusNet Services 
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1.3 Lilydale zone substation overview 

Lilydale zone substation (ZSS) is included in Tranche 2 of the AusNet Services REFCL 
Program. 

LDL ZSS is located in the suburb of Lilydale approximately 35km east of Melbourne.  

Originally constructed in the late 1950s with three 10/13 MVA transformers, there are now three 
20/33 MVA transformers, the original transformers progressively replaced since 2002. The 
original outdoor 22 kV switchyard was replaced with an indoor switchboard in 1999. 

The Lilydale electricity distribution area includes both residential and commercial suburban 
areas around Lilydale as well as peri-urban areas that are heavily tree-covered, steep and have 
limited access between the suburbs and townships Mooroolbark, Mt Evelyn, Yarra Glen 
Healesville and Silvan. 

1.3.1 Key issues and challenges 

The LDL ZSS is an outdoor switchyard with limited space for the installation of primary 
equipment to support the conversion to resonant earthing. 

The existing site control room is completely full and cannot support the transition to REFCL. 
Refer to section 2.2.3 of this functional scope document for an overview of the site control room 
options analysis. 

The size of the LDL network exceeds the size that will reliably achieve the legislated 
performance requirements of the REFLC installations. To achieve the required performance the 
22 kV network must be split on Total Fire Ban (TFB) days running on 2 separate REFCLs.  

1.4  LDL ZSS assets 

The following table provides an overview of the current assets located at the LDL ZSS. 

Table 1: LDL Zone Substation – current assets 

Zone Substation Details 

Location In the the suburb of Lilydale, 35km east of Melbourne 

Established Late 1950s 

Supply Area Lilydale, Montrose, Yarra Glen, Mt Evelyn, Coldstream and 
Chirnside Park. 

Customers 21,911 

Zone Substation transformers 3 x 33MVA 66/22 kV 

22 kV Buses 2 

Capacitor Banks CAP Bank 1: 2 x 6 MVAr (Stepped) 

CAP Bank 2: 1 x 5 MVAr 

Feeders 8 

Station services transformers 2 x 50 kVA 22/0.415 V 

Schedule 2 points allocation 3 

Source: AusNet Services 
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1.5 LDL ZSS single line diagram 

The following figure represents the current single line diagram of the LDL ZSS. 

Figure 2: LDL Current Single Line Diagram 
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1.6 LDL 22kV network 

The following table provides an overview of the 22kV network originating from the LDL ZSS. 

Table 2: LDL 22kV Network – current configuration 

Network Details 

Total Network Length (km) 1 616.2 

Aerial Bundled Cable (ABC) Length (km) 7.2 

Underground (U/G) 3 phase (ph) Cable Length (km) 45.2 

U/G 1ph Cable Length (km) 0.0 

Overhead 3ph Line Length (km) 326.7 

Overhead 1ph Line Length (km) 104.3 

Estimated network capacitance (Amps (A)) 187 (244 including all transfer 
feeders) 

HV Customer Connections 4 (7 Including all transfer feeders) 

Automatic Circuit Reclosers (ACRs) 6 

Sectionalisers 36 

HV Regulator sites 1 

Surge Arrestor Sites 1752 

Source: AusNet Services 

  

                                                

1
  Not including SWER or Transfer feeders 
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The following figure shows an aerial view of the 22kV feeders originating from the LDL ZSS. 

Figure 2: LDL 22kV feeders shown in blue 

 

 

Source: AusNet Services 
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2 Zone substation requirements 

The successful implementation of resonant earthing requires a number of changes at the zone 
substation including the installation of the resonant earthing equipment, installation of 
supporting infrastructure and replacement of equipment that cannot handle the elevated 
voltages introduced by the transition from low impedance to resonant earthing.  

The scope of works for the installation of REFCL equipment, supporting infrastructure and asset 
hardening at the LDL ZSS is summarised in the following sections of this functional scope 
document. 

2.1 Primary systems 

2.1.1 REFCL Equipment 

Taking into account the network size, dissymmetry and damping originating from the LDL ZSS, 
two (2) Arc Suppression Coils (ASC) are required to be installed at LDL ZSS. 2 

• Installation of Ground Fault Neutraliser (GFN) primary equipment, namely: 

o 2 ASC; 

o 2 Residual Current Compensator Inverter (RCC); and 

o 2 Grid Balancing Unit. 

2.1.2 Neutral Bus 

A neutral bus system must be installed to control of the neutral earthing arrangements allowing 
change of operational mode during fault management. 3 

The Neutral Bus System comprises: 

• Installation of 2 Neutral Buses. Each Neutral bus includes a Neutral Voltage 
Transformer. 

• Installation of 3 Surge Arrestors on each transformer neutral. 

• Installation of the following single core 185 sq mm 22 kV neutral cables: 

o No. 1 Transformer to No. 1 Neutral Bus; 

o No. 2 Transformer to No. 2 Neutral Bus; 

o No. 1 Neutral Bus to No. 2 Neutral Bus(common No. 2 Transformer connection); 

o No. 3 Transformer to No. 2 Neutral Bus; 

o No. 1 Neutral Bus to No. 1 ASC; 

o No. 1 Neutral Bus to NER; 

o No. 1 Neutral Bus to No. 2 Neutral Bus (common NER connection); and 

o No. 2 Neutral Bus to No. 2 ASC;  

2.1.3 Station Service Transformers 

The existing 50 kVA Station Service 22/0.415 kV transformers do not have adequate rating to 
supply the RCC during fault compensation and must be replaced with suitably rated 
transformers.  

                                                
2
  For further information on the ARC sizing refer to REF 30-04 REFCL Program Arc Suppression Coil Sizing Policy 

3
  For further information on the Neutral Bus refer to REF 20-17 REFCL Program Operating Modes 
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• Installation of 2 750 kVA 22/0.415V transformers; 

• Removal of existing 2 50 KVA Station Service Transformers; and 

• Re-use of existing connection points, review fuse rating and replace with appropriate 
rated fuses. 

2.1.4 AC Supplies 

The existing AC supply boards cannot supply the current required by the RCC. 

• Installation of 1 AC 415V REFCL change over board rated for 1250A to supply the 
REFCL equipment. 

• Installation of 1 AC 415V station services change over board rated for 160A to supply 
the station AC supplies. 

2.1.5 Surge Arrestors 

The existing surge arrestors are a mixture of units made by Bowthorpe, ABB, Siemens and 
Cooper. None of these units are suitable for operation with the voltages imposed by REFCL 
operations.  

• Replace 7 sets of 22 kV Surge Arrestor sets within the zone substation. Reuse of 
existing structures. 

The transformer neutral will also require a surge arrestor to be installed due to various scenarios 
leading to excessive overvoltage at the neutral point. 

2.1.6 Instrument Transformers 

Voltage Transformers (VTs) 

The existing 22 kV transformer VTs are not rated for the voltages imposed by REFCL 
operations and must be replaced. 

• Installation of 3 new No. 1 Transformer Voltage Transformers on existing structures and 
retirement of existing units. 

• Installation of 3 new No. 2 Transformer Voltage Transformers on existing structures and 
retirement of existing units. 

• Installation of 3 new No. 3 Transformer Voltage Transformers on existing structures and 
retirement of existing units. 

Current Transformers (CTs) 

The existing CTs are considered acceptable for REFCL voltages. 

Zero Sequence CTs 

Zero Sequence (Core Balance) CTs are required to measure the individual imbalance on each 
feeder and any change in balance due to network modification or switching. 

• Installation of a zero sequence CT on each feeder exit, 8 CTs to be installed in total. CTs 
are to be mounted in the cable termination compartments of the switchboard. 

2.1.7 22 kV Cabling 

22 kV transformer and feeder exit cables are critical assets within the substation. Failures in 
service may result in significant customer outages. To minimise this likelihood of failure, offline 
cable testing is to be undertaken and any issues identified are to be addressed. 

If the testing identifies any issues, it is likely to result in full cable replacements due to the short 
lengths of these cables. 

Offline partial discharge and high potential tests to occur on the following cables: 

• No. 1 Transformer 22 kV cables; 
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• No. 2 Transformer 22 kV cables; 

• No. 3 Transformer 22 kV cables; 

• LDL11 Feeder exit cable; 

• LDL12 Feeder exit cable; 

• LDL13 Feeder exit cable; 

• LDL14 Feeder exit cable; 

• LDL21 Feeder exit cable; 

• LDL22 Feeder exit cable; 

• LDL23 Feeder exit cable; 

• LDL24 Feeder exit cable; 

• LDL31 Feeder exit cable; 

• No. 1 Capacitor Bank cable; and 

• No. 3 Capacitor Bank cable. 

2.1.8 Capacitor Banks 

The existing No. 1 Capacitor Bank is a 2 x 6.0 MVAr grounded star arrangement. The existing 
Capacitor Bank will be replaced to achieve an ungrounded star arrangement. 

• Installation of the No. 1 Capacitor bank earthing arrangements and revision of the 
current transformers to suit the revised earthing. Assessment of capacitor cans for 
suitability with the revised voltage profile. 

The existing No. 2 Capacitor Bank is a 1 x 5.0 MVAr grounded star arrangement. The existing 
Capacitor Bank will be replaced to achieve an ungrounded star arrangement. 

• Installation of the No. 1 Capacitor bank earthing arrangements and revision of the 
current transformers to suit the revised earthing. Assessment of capacitor cans for 
suitability with the revised voltage profile. 

2.1.9 Earth Grid Design 

The existing earth grid design shall be reviewed to ensure the earthing system will continue to 
adequately protect personnel, plant and the public post the introduction of resonant earthing. 

2.2 Civil infrastructure 

A number of civil infrastructure installations and modifications are required to support the 
REFCL installation. 

2.2.1 Station Service Transformer 

• Installation of two (2) concrete foundation pads, cable conduits and oil bunds. 

2.2.2 ASC 

• Installation of two (2) concrete foundation pads, neutral cable conduits and oil bunds. 

2.2.3 Neutral Bus 

• Installation of a two (2) concrete foundation pads and conduits for neutral and control 
cables. 

2.2.4 REFCL control room 

The existing site control room at the LDL ZSS is completely full and does not have the physical 
space for the required installation of REFCL technology, namely the RCC unit , REFCL control 
panels, protection and communications updates and modifications and network monitoring and 
switchgear interface relays. It also cannot accommodate the modifications required to the 
existing protection, control and communications equipment. 

Options considered included: 

• Do nothing 
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• Installation of two(2)  new standard REFCL control rooms 

• Installation of one(1) large control room. 

The do nothing option does not allow the installation of REFCL technology at LDL and therefore 
does not meet the requirements of the regulations. Installation of two standard REFCL control 
rooms meets the two GFN needs of the LDL station however will still not accommodate the 
modifications required to the existing protection, control and communications equipment. 

The chosen option is therefore to install a single large control room. The following civil items are 
required to deliver this option.  

• Installation of a concrete foundation pad for REFCL control room. 

• Installation of a standard transportable REFCL control room to house the RCC, grid 
balancing unit and GFN control and monitoring systems. 

2.2.5 Cap Bank  

• Installation of two (2) concrete foundation pads and cable conduits. 

2.2.6 Cable trench 

• Installation of additional cable trenches for connection from the existing cable trench 
system to the following locations: 

o REFCL control room; 

o ASC; and 

o Neutral Bus. 

2.2.7 Earth Grid 

• Extension of the earth grid to protect the REFCL control room, ASCs and Neutral Buses. 

2.2.8 Switchyard Surfacing 

• Restoration of the disturbed switchyard surfaces. 

2.3 Secondary systems 

A number of secondary systems need to be added or modified to support the installation of 
REFCL equipment at the station. 

2.3.1 GFN Control System 

The GFN product includes a control panel containing the master and slave control modules, 
HMI computer, VT and CT inputs and trip outputs and ASC and RCC interfaces.  

Additionally the GFN vendor will install a free issued C30 relay and a RUGGEDCOM Ethernet 
switch to allow AusNet Services control the operational mode of the GFN system.  

• Installation of 2 GFN control system panels as part of the GFN product; and 

• C30 relays and RUGGEDCOM RSG2488 Ethernet Switches (1 per GFN) shall be free 
issued for installation in their GFN control system panels. 

2.3.2 Neutral Control System 

• Installation of 1 neutral bus interface control system panel including: 

o No. 1 Neutral Bus X ABB REF630 controller relay;  

o No. 1 Neutral Bus Y GE C30 controller relay; 

o No. 2 Neutral Bus X ABB REF630 controller relay; and  

o No. 2 Neutral Bus Y GE C30 controller relay. 
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2.3.3 Fault Recording and Switchgear Interface Panels 

Fault location and diagnosis can be significantly more difficult with resonant earthed networks. 

To assist with GFN commissioning, annual compliance testing and fault investigation activities, 
additional network monitoring relays must be installed to capture bus voltage, neutral voltage 
and bus current waveforms. 

To interface status and control signal wiring between the switchgear and the GFN system, one 
control relays are required per 22 kV bus. 

• Installation of 2 network monitoring and switchgear interface panels. Each panel 
includes: 

o 2 x ELSPEC Network Monitoring relays; and 

o 1 x C30 control relays. 

2.3.4 DC System 

• 125V DC distribution panel needs to be installed for new control room.  

2.3.5 Protection Systems 

Feeder Protection 

The existing 8 ABB REF630 feeder protection relays are suitable for operation with the GFN but 
will require a firmware upgrade. 

Transformer Voltage Regulation 

The existing voltage regulation scheme is not compatible with station split bus operation. 

• Install standard transformer voltage control and regulation panel 

Bus Protection 

The existing 22kV X bus protection is not able to provide the back-up voltage protection 
functions required for GFN installations. 

• Install 2 high impedance bus protection systems based on REF630 relays. 

Station Master Earth Fault (MEF) 

The existing ABB REF630 MEF protection relay is suitable for operation with the GFN but will 
require a firmware upgrade. 

Station Backup Earth Fault (BUEF) 

The existing GE F35 BUEF protection relay is suitable for operation with the GFN but will 
require a firmware upgrade.  

Capacitor bank protection and control 

The existing capacitor bank protection and control scheme will be modified to suit the revised 
earthing arrangement and CT inputs. 

2.3.6 Communications 

The new equipment in the REFCL control room requires connection to the existing Digital 
Interface Cubicle (DIC). 

• Installation of Fibre Termination Equipment (FTE) in the existing DIC panel; 

• Installation of FTE in the REFCL Control Room; and 

• Installation of communications cabling between DIC and REFCL control equipment in 
the new REFCL control room. 
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2.4 LDL proposed single line diagram 

The following figure represents the proposed single line diagram of the LDL ZSS following the 
installation of the GFN and associated compatible equipment. 

Figure 3: LDL proposed single line diagram 

 

Source: AusNet Services 
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3 22 kV distribution feeder requirements 

The suitability of the assets on the feeders supplied by a REFCL equipped zone substation is 
critical to ensure successful operation of the technology without undue reliability or safety 
consequences. 

These assets must be able to sustain the additional phase to ground voltage stress introduced 
by the REFCL technology. Each feeder must be balanced, meaning that each phases’ 
capacitance is equal. This ensures the REFCL technology works at the regulated performance 
levels and operates normally during REFCL fault compensation.  

To achieve these outcomes, three programs address equipment that does not meet the above 
criteria, namely: 

• Network hardening; 

• Capacitive balancing; and 

• Equipment compatibility evaluation. 

Additionally, customers connected directly to the 22 kV supply network need to ensure their 
electricity assets can withstand REFCL voltages. If the HV customer assets are not hardened to 
withstand REFCL voltages, they must be isolated from the REFCL protected network. 

3.1 Network hardening 

Operation of resonant earthing, on which the REFCL technology is based, introduces periods of 
increased phase to ground voltages.  

This increased voltage can cause issues for existing assets specified for a solidly or low 
impedance earthed operational profile.  

AusNet Services has assessed its assets and determined that network assets most impacted by 
the increased voltages are: 

• Surge arrestors; and 

• HV cables. 

3.1.1 Surge arrestors 

Surge arrestors are a voltage dependent resistor designed to begin to conduct as the voltage 
increases to supress very short duration overvoltage such as those associated with lightning 
strikes. In doing this, they absorb energy whilst the voltage is higher. If not rated suitably, surge 
arrestors may overheat and fail during REFCL operation, potentially obstructing the 
effectiveness of the REFCL in limiting the fault current. 

AusNet Services has tested each type of surge arrester installed on its networks to determine 
the suitability of each type for REFCL protected networks.4 To determine the volumes for the 
LDL network AusNet Services has inspected each surge arrestor site and confirmed the surge 
arrestor types installed to determine replacement requirements. 

At LDL approximately 13% of surge arrestor sites need to be addressed. 

Table 3: LDL surge arrestor replacement volumes 

Sites Units 

224 535 

                                                
4
  For further information refer to REF 20-07 REFCL Program Line Hardening Strategy. 
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Source: AusNet Services 

3.1.2 HV Cables 

Insulated HV cables are susceptible to failure resulting from damage that can occur during 
operation at higher voltages. Periods of operation at higher voltage can cause immediate failure 
or initiate partial discharge that can continue to damage the cable after voltages have returned 
to normal. Premature cable failure can occur in the subsequent hours or days after the initiating 
overvoltage occurred. 5  

LDL has a significant volume of cables that will require a testing and replacement program to 
ensure the ongoing reliable service to the network. To determine the testing, repairs and 
replacement volumes for the LDL network AusNet Services has reviewed its network cable data 
and modelled likely volumes and rectifications based upon the learnings from testing results at 
Tranche 1 sites6.    

Table 4: LDL HV cable testing and replacement volumes 

PryCAM tests Offline tests Cable System 
Repairs 

Replaced cable 

146 42 17 Estimated 2,333m 

Source: AusNet Services 

3.1.3 Other Assets 

Other asset classes may exhibit issues with the voltages introduced by operation of REFCL 
technology including: 

• Distribution transformers; and 

• Line insulators. 

At this time, there is not enough experience from REFCL testing and operation at the Woori 
Yallock (WYK) ZSS to demonstrate a need to replace these assets. 

3.2 Capacitive balancing 

Capacitive balance is a key enabler of achieving the performance requirements of the Amended 
Bushfire Mitigation Regulations. Neutral voltage caused by capacitive imbalance decreases the 
sensitivity of the REFCL technology. 7 

A number of balancing activities are required to achieve the necessary capacitive balance level 
including: 

• Installation of a 3rd conductor on single phase spurs where only a few spans are 
required; 

• Conversion of single phase cable spurs to three (3) phase by connecting the 3rd phase;  

• Phase rotations of single phase spurs; 

• Installation of single phase capacitor banks at the beginning of single phase spurs; 

• Installation of 3 phase capacitor banks for each automatically switchable section; and 

• Removal of fuses on network segments with excessive charging current. 

                                                
5
  For further information refer to REF 20-07 REFCL Program Line Hardening Strategy 

6
  For further information refer to REF 20-07 REFCL Program Line Hardening Strategy 

7
  For further information refer to REF 20-06 REFCL Program Network Balancing Strategy 
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Whilst the LDL network is relatively short, it has a high number of automatic switching sections 
to provide reliability in the heavily tree covered areas it serves.  

This necessitates an increased quantum of balancing activities for the relatively short network 
compared to longer, less automated, networks. Network data has been analysed to identify the 
material sources of imbalance and the optimal mixture of balancing works to achieve the 
necessary level of capacitive balance for the LDL network. 

Table 5: LDL network capacitive balancing volumes 

Spans of 3
rd

 
phase 

Unbonded 3
rd

 
phase (cable) 

Single phase 
spur phase 

rotations 

Single phase 
balancing 

capacitors 

Three phase 
balancing 

capacitors 

Fuse links 

10 5 8 2 10 15 

Source: AusNet Services 

Furthermore, the feeders originating out of the zone substation may also be reconfigured such 
that feeder capacitances and loads are balanced at a bus level to optimise REFCL 
performance. 

 

3.3 Compatible equipment 

Some existing network equipment is incompatible with the operation of REFCL technology. This 
equipment includes: 

• Automatic Circuit Reclosers (ACRs); 

• Sectionalisers; and 

• HV voltage regulators. 

3.3.1 ACRs 

Existing ACRs have non-directional fault detection and may ‘mal’ operate during REFCL 
operation due to the capacitive charge flowing back through healthy parts of the network to the 
fault.  

Replacement ACRs have VTs installed to determine when the REFCL is displacing the neutral 
voltage and supress tripping for reverse fault current direction. 8  

Existing ACRs require upgrades or replacement to operate successfully with REFCL 
technology.  

At LDL there are a high number of automatic switchable sections involving ACRs to ensure a 
reliable service for the customers served. 

Each ACR on the LDL network has been identified from network data and its type confirmed 
through protection setting data to determine whether it can be upgraded or must be replaced. 

Table 6: LDL ACR upgrade and replacement volumes 

Upgrade Replacement 

7 3 

Source: AusNet Services 

                                                
8
  For further information refer to REF 20-08 REFCL Program Automatic Circuit Recloser Strategy 
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3.3.2 Sectionalisers 

Existing sectionalisers, that are a key part of AusNet Service’s Distribution Feeder Automation 
to provide customer reliability benefits, do not have high accuracy CTs that are compatible with 
the low fault currents that the REFCL introduces.9  

Existing sectionalisers require replacement to operate successfully with REFCL technology.  

At LDL there are a high number of automatic switchable sections involving sectionalisers, 
despite the relatively short network, to ensure a reliable service for the customers served. Each 
sectionaliser on the LDL network has been identified from network data and individually 
confirmed as non-compliant with REFCL requirements. 

Table 7: LDL Sectionaliser update and replacement volumes 

Upgrade Replacement 

0 44 

Source: AusNet Services 

3.3.3 HV voltage regulators 

Some HV voltage regulators have individual phase voltage tap controls. These controllers are 
not compatible with REFCL operation as they may try to tap voltages whilst the REFCL is 
compensating and introduce further imbalance reducing the effectiveness of the REFCL. 10  

The LDL network has no HV voltage regulators. 

3.4 HV customers 

HV customers are connected directly to the 22 kV network rather than the LV networks and are 
therefore impacted by the increased voltages introduced by the REFCL technology. This can 
cause issues for customers including: 

• requirements to harden their equipment to withstand the increased voltages;  

• updates to protection equipment and settings; and 

• interruption to the customer’s business operation. 

In some cases, it may be more economical to isolate the customer from the REFCL voltage 
profiles rather than address each of the issues listed above.  

To determine the most appropriate solution for each impacted HV customer AusNet Services 
has, via a dedicated HV Customer Lead, engaged with the HV customer to understand the 
nature of their HV connection assets and operations in order to identify the most appropriate 
solution. 

3.4.1 HV customers serviced by the LDL network 

There are five (5) HV customers served by the LDL network. AusNet Services anticipates that 
all 5 sites will be isolated from REFCL to comply with the requirements for REFCL operational 
voltages. 

  

                                                
9
  For further information refer to REF 20-13 REFCL Program Distribution Feeder Automation (DFA) Strategy 

10
  For further information refer to REF 20-09 REFCL Program Voltage Regulator Strategy 
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4 Proposed Site Plan 

The following figures provides an aerial view of the current LDL ZSS with the proposed sites of 
the new REFCL-related assets and control room. 

Figure 5: Aerial view of the LDL ZSS 

 
Source: AusNet Services 
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5 Referenced Documents 

Supporting documents referenced in this document: 

• REF 20-06 REFCL Program Network Balancing Strategy 

• REF 20-07 REFCL Program Line Hardening Strategy 

• REF 20-08 REFCL Program Automatic Circuit Recloser Strategy 

• REF 20-09 REFCL Program Voltage Regulator Strategy 

• REF 20-13 REFCL Program Distribution Feeder Automation Strategy 

• REF 20-17 REFCL Program Operating Modes 

• REF 30-04 REFCL Program Arc Suppression Coil Sizing Policy 

• REF 30-10 REFCL Program HV Customer Policy 


