Introduction 14149- F1805 WATERLOO — MINTARO 132KV Line - 64 structures
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Condition assessment reports identified issues with the selected assets. Significant consequences of failure to personel and network exist in the event of insulator failure, if it
were not replaced. Primarily the consequences relate to network availability and safety, but also include: reputation, environment and financial. This project is required to refurbish
insulator systems on selected lines to achieve a life extension of the overall asset. The project is to be completed in the 2018-23 regulatory period. The feeder identified for
insulator replacement is F1805 WATERLOO — MINTARO 132KV Line - 64 structures.

Base case Business as usual with no capital expenditure.
Option 1 Replacement in 2018-2023
Option 2 Replacement in 2023-2028

Financial year runs from 1 July to 30 June.

Real 2018 $ are used for all monetary values unless otherwise stated.

Discount rate Real pre-tax discount rate ElectraNet estimate
Current financial year Year to start analysis When the capital investment is due to occur for the project
Time horizon Length of time under consideration Total project life including useful life and if the project

occurred in the next regulatory period

Capital costs Amount of capital investment in real Estimated capital costs in the estimate from project center
terms for each project option

Useful life Length of time capital investments are  Useful life estimated from orginal economic justification
expected to provide service on project center
Routine maintenance Annual amount of estimated routine See Detailed Opex Assessment

maintenance in real terms

Corrective maintenance Annual amount of estimated corrective  See Detailed Opex Assessment
maintenance in real terms

Risk Annual cost of risk if the unit is not See Detailed Risk Assessment
replaced



10 Inputs
User provided parameters and inputs to the model

Parameter Unit Value Source Sensitivities

Low Medium High
Inflation rate Percentage 2.00% RBA 1.50% 2.00% 3.00%
Discount rate (real, pre-tax): estimate Percentage 6.00% ElectraNet estimate 4.50% 6.00% 8.50%
Discount rate (real, pre-tax): lower bound Percentage 4.50% ElectraNet estimate
First year of analysis Year 2018 Current financial year
Base financial year for analysis Year 2018 Base year
Time horizon Years 20 ElectraNet

Sensitivities Comment
Low Medium High
70% 100% 130% Standard sensitivities used

Capital cost inputs

Commission
Option Asset Amount Start year End year year Asset life
Option 1 Line Insulator 2,536,010 2018 2023 2024 27
Option 2 Line Insulator 2,536,010 2023 2028 2029 27

Percentage

Cost type Cash/Non-cash Low Medium High Comment

Routine Maintenance Cash 70% 100% 130% Standard sensitivities used

Financial year 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037
Routine Maintenance Units $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $
Base case 2018 $ 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560
Option 1 2018 $ 85,560 85,560 85,560 85,560 85,560 85,560 4,274 4,274 4,274 4,274 4,274 4,274 4,274 4,274 4,274 4,274 4,274 4,274 4,274 4,274
Option 2 2018 $ 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 85,560 4,274 4,274 4,274 4,274 4,274 4,274 4,274 4,274 4,274

Percentage

Benefit type Cash/Non-cash Low Medium High Comment

Risk Cost Reduction Cash 50% 80% 100% Lower sensitivities

Financial year 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037
Risk Cost Reduction Units $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $
Base case 2018 $ 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Option 1 2018 $ 0 0 0 0 0 0 738,488 749,837 761,848 774,489 787,731 801,548 815,920 830,825 846,249 862,174 878,588 895,477 912,830 930,635
Option 2 2018 $ 0 0 0 0 0 0 0 0 0 0 0 801,548 815,920 830,825 846,249 862,174 878,588 895,477 912,830 930,635



RO CBA Results
Sensitivities, results and rankings

Input Summary

Parameter selection for sensitivity analysis Capital cost
Scenario parameters Capital cost scenario

Units Low Medium High
Assumed scenario weighting % weighting 33% 33% 33%
Discount rate % real, pre-tax 6.00% 6.00% 6.00%
Capital cost % of estimate 70% 100% 130%

Cost selection for sensitivity analysis

Scenario cost inputs
Units

Routine Maintenance % of estimate

Benefit selection for sensitivity analysis

Scenario benefit inputs
Units

Risk Cost Reduction % of estimate

Routine Maintenance

Routine Maintenance scenario
Low Medium High
70.0% 100.0% 130.0%

Risk Cost Reduction
Risk Cost Reduction scenario

Low Medium High
50.0% 80.0% 100.0%

Cost Benefit Analysis Results (Quantitative)

NPV results Scenario Weighted
Option Units Low Medium High NPV
Option 1 2018 $ 1,961,877 3,287,196 4,047,249 3,098,774
Option 2 2018 $ 1,083,412 1,826,912 2,244,701 1,718,342
Outputsummary  Ranking of options
Ranking of options Scenario Weighted
Option Units Low Medium High ranking
Option 1 2018 $ 1 1 1 1

Option 2 2018 $ 2 2 2 2



