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Base case

Option 1

Option 2 Installation of the CB within the existing site without expansion 

Key modelling assumptions

Financial year runs from 1 July to 30 June.

Real 2018 $ are used for all monetary values unless otherwise stated.

Inputs to the model

Parameter/Input Description Source

Discount rate Real pre-tax discount rate ElectraNet estimate

Current financial year Year to start analysis When the capital investment is due to occur for the project 

Time horizon Length of time under consideration

Capital costs Amount of capital investment in real 
terms for each project option

Estimated capital costs in the estimate from project center 

Useful life Length of time capital investments are 
expected to provide service

Routine maintenance Annual amount of estimated routine 
maintenance in real terms

Constraints on Wind for Outages Estimated Constraint on SA Wind for 
outages north of Robertstown for planned 
and unplanned outages  

Reduced labour costs in outage planning Reduction in outage planning required for 
annual planned outage at Robertstown

ElectraNet estimate

Deferred Expenditure Deferred expense of environmental costs 
associated with the Robertstown Site

Benefit of site expansion Associated value of the circuit breaker 
being placed in the more desirable 
l i

ElectraNet estimate 

Useful life estimated from orginal economic justification on 
project center 

Assume 1% of Capital Cost 

Detailed Benefits Assesment tab

The present layout of Robertstown Substation poses a number of operational issues; the main issue is that when maintenance is scheduled for any of the centre breakers (or their 
associated disconnectors, CTs etc.), in addition to line exit disconnectors, a line fault on one of the Davenport to Robertstown to Para to Tungkillo lines will split the 275 kV buses. 
This results in power flows travelling from the 275 kV yard to the 132 kV yard through one transformer and then from the 132 kV yard back to the 275 kV yard through the other 
transformer via the 132kV bus. Therefore during any of these scheduled maintenance times the Murraylink interconnection must be significantly constrained or forced to import and 
generation north of Robertstown may need to be constrained to manage the post contingent flows.

Business as usual with no capital expenditure where the current substation arrangements, and 
maintenance practices are retained.

Install an additional 275 kV diameter at Robertstown Substation, a single 275 kV CB and associated 
equipment (i.e. isolators, CT and protection) between the 275 kV busses at ​Robertstown, expanding 
the site.

Total project life including useful life and if the project 
occurred in the next regulatory period 

ElectraNet estimate
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R0 CBA Results
Sensitivities, results and rankings

Input Summary

Parameter selection for sensitivity analysis Capital cost

Scenario parameters Capital cost scenario
Units Low Medium High

Assumed scenario weighting % weighting 33% 33% 33%
Discount rate % real, pre-tax 6.00% 6.00% 6.00%
Capital cost % of estimate 70% 100% 130%

Cost selection for sensitivity analysis Routine Maintenance 

Scenario cost inputs Routine Maintenance  scenario
Units Low Medium High

Routine Maintenance % of estimate 70.0% 100.0% 130.0%

Benefit selection for sensitivity analysis Benefit of site expansion 

Scenario benefit inputs Benefit of site expansion  scenario
Units Low Medium High

Reduced constraints on wind farms % of estimate 80.0% 80.0% 80.0%
Reduced labour costs in outage plann   % of estimate 80.0% 80.0% 80.0%
Deferred Expenditure % of estimate 100.0% 100.0% 100.0%
Benefit of site expansion % of estimate 70.0% 100.0% 130.0%

Cost Benefit Analysis Results (Quantitative)

Output summary Net present value of benefits

NPV results Scenario Weighted
Option Units Low Medium High NPV
Option 1 2018 $ 5,694,415 3,796,256 1,898,097 3,796,256
Option 2 2018 $ 5,032,016 3,209,809 1,387,601 3,209,809

Output summary Ranking of options

Ranking of options Scenario Weighted
Option Units Low Medium High ranking
Option 1 2018 $ 1 1 1 1
Option 2 2018 $ 2 2 2 2


